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Summary 

Mine Action Strategy in Bosnia and Herzegovina (hereinafter: The Strategy) represents a vision, 
a mission, strategic and operational goals of mine action in Bosnia and Herzegovina for the 
period 2018 – 2025. The ultimate state as the result of The Strategy are implemented obligations 
taken upon by Bosnia and Herzegovina in accordance with the Convention on the Prohibition of 
the Use, Stockpiling, Production and Transfer of Anti-Personnel Mines and on their Destruction.  

The vision 

Bosnia and Herzegovina free of mines and explosive remnants of war, in which both underage 
and adult females and males would conduct activities necessary for living without the security 
hazard, and where the mine and ERW victims would be integrated into society, fully indulging 
their rights. 

The Mission 

To develop an effective and efficient mine action programme in BiH that will enable safe use of 
land and satisfy the needs of contaminated communities through well-coordinated and efficiently 
distributed survey and clearance tasks, and through the mine awareness measures and 
mine/ERW victim assistance.   

The Strategic Goals 

The Strategy predicts five strategic goals; for each strategic goal, there are several operational 
goals set, starting points, indications and targeted conditions as the indicators of achieved 
operational goals. 

1. Procedures of quality information management ensure the collection, storage, analysis 
and dissemination of relevant information, as well as their use of effective and efficient 
planning, priority setting, tasking and the conduct of mine action. 

2. Mine action programme in BH is promoted on both national and international level to 
increase its visibility and improve liability, commitment and support of the state.  

3. The scope and the influence of the mine/ERW contamination is precise and confirmed; 
the problem is being resolved in accordance with the Mine Action Standard BH, ensuring 
the land release to the contaminated communities for use.  

4. Safe behaviour is promoted via Mine Awareness measures which are gender and 
diversity sensitive to diminish the number of accidents caused by mines /ERW, and 
support safe and sustainable activities necessary for living. 

5. All mine/ERW victims participate in the society on the same grounds as others; their 
needs were identified and answered to, and their existential conditions enhances via the 
assistance based on rights and which respects diversity. 

To ensure BH timely fulfilment of its obligations regarding the clearance of mines/ERW, the 
State will take upon itself the timely measures and activities related to the extension of the 
deadline set for the destruction of anti-personnel mines, as per the Article 5 of Ottawa 
Convention, and it will ensure the compliance to newly adopted standard for mine action and 
standard operational procedures in BH. Bosna and Herzegovina will additionally ensure the 
complete conduct of the land release process for use, which will result in more efficient survey 
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and clearance operations. Mine Action Centre Bosnia and Herzegovina is committing to quality 
information management where all relevant information will be collected, stored, analysed and 
disseminated, to be used for effective and efficient planning, priority setting, tasking and the 
conduct of mine action. 

The sustainability principle is of key importance in all that; it is of specific importance for the 
operational goals that relate to mine awareness and mine/ERW victim assistance, as well as to 
integration of mine awareness measures into educational systems, as well as the integration of 
mine/ERW assistance victims into wider mechanisms for the protection of disabled persons, 
their health and other protection, having in mind that these activities will continue long after the 
mine/ERW clearance obligations are completed in accordance with above mentioned two 
conventions. 

Bosnia and Herzegovina will promote its mine action programme both within the country and on 
the international level, trying to improve the transparency and visibility of the programme; it will 
also promote higher liability, commitment and state support (including the financial support as 
well). Bosnia and Herzegovina will create a plan for collection of financial funds from both 
national and international financing sources, with precise sums planned annually. It will create 
action plans for the realisation of strategic goals set in this Strategy, with the assessment of 
necessary financial means, which will alleviate the conduct of the Strategy itself. The realisation 
of the Strategy will be continuously followed-up and revised, to ensure its continuous relevance, 
which will further enable the identification of advantages and deficiencies of the programme, and 
enable BHMAC and its partners to resolve problems, improve effect, upgrade the accomplished 
success and adjust the Strategy to changeable circumstances.  
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Introduction 

The Strategy of mine action in Bosnia and Herzegovina (hereinafter: The Strategy) presents the 
vision, the mission, the strategic and the operational goals of the mine action programme in 
Bosnia and Herzegovina for the period 2018 – 2025. The Strategy contains the following key 
elements: summarised display of causes and the scope of mine/ERW problems, a summarised 
display of the key humanitarian, social-economic and ecological impact of mines/ERW; 
description of the capacities and key stakeholders, and a short display of key achievements. 
Certain advantages and deficiencies of the programme are also briefly displayed, along with 
possibilities, threats and risks. 

After that, the gender and diversity aspects in mine action were elaborated along with the link 
between mine action and development, as the area of strategic importance for mine action 
programme. The vision and the mission of the Strategy were defined before the definition of five 
strategic goals and follow-up operational goals, starting points, targeted conditions and 
indicators. The Strategy briefly overviews the management of the residual contamination, ending 
in key obligations in the sense of follow-up, evaluation and revision of the Strategy.  

Bosnia and Herzegovina is extremely grateful to all the donors who generously supported mine 
action programs for years, including United States of America, Germany, Norway, Switzerland, 
Canada, Slovenia, Japan, Czech Republic, Turkey, Italy, Ireland, European Union and UNDP.  

Methodology 

In accordance with the good international practice, the Strategy has been created through the 
participatory process that encompassed a whole array of national and international actors.  
Geneva International Centre for Humanitarian Demining has helped the entire process through 
their direct cooperation with BHMAC.  

BHMAC and GICHD had organised and held the first workshop for the creation of the Strategy in 
November 2016, with participation of all relevant actors. The main goals of this workshop were 
as follows:  

1. To precise the scope, nature and mine impact 

2. To identify key advantages, deficiencies, possibilities and threats related to the mine action 

programme. 

3. To precise the key stakeholders, their roles, influence, capacities and constraints. 

4. To precise and conciliate the vision, the mission, strategic and operational goals of the mine 

action programme 

5. To define desirable results of mine action programme 

6. To explain the way the results will be achieved 

 

In February 2017, having realised the need for the continuation of the consultations, BHMAC 
and GICHD organised working sessions for groups for each of every four strategic goals. During 
the session, the relevant actors considered the represented draft of strategic and operational 
goals, starting points, indicators and targeted states. The strategic document created after that 
has been delivered to all actors for their comment before being forwarded to the Government of 
Bosnia and Herzegovina / Council of Ministers for adoption. The strategic planning workshop 
programme is attached as Annex I, while you will find the list of its participants in Annex II.  
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The country context  

 
Situated in the West Balkans region, and with approximately 3,8 residents, Bosnia and 
Herzegovina borders with Croatia on its north, west and south, with Serbia on east, and 
Montenegro on the south; it has its access to the Adriatic Sea in the length of approximately 20 
kilometres. As for the health system, education and income, Bosnia and Herzegovina is ranked 
81 out of 188 countries as per UN index of human development for 2016.1 Gross national 
income per capita in 2016 in Bosnia and Herzegovina was 10.091 US dollars.2 
 

 

 

 

 

 

 

 

 

 

                                                

 

1
 UNDP, Report on human development for 2016: http://hdr.undp.org/en/countries/profiles/BIH  

2
 Ibid.  
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Bosnia and Herzegovina is extremely contaminated with anti-personnel landmines as well as 
with cluster ammunition,3 that remained mainly from the conflict from 1992 to 1995, which was 
related to the breakup of Yugoslavia. Most minefields are located along the Inter-entity Boundary 
Line/confrontation line4 of two entities formed by a political decision of BiH: Federation of Bosnia 
and Herzegovina (FBiH) and Republic of Srpska (RS). The General Framework Agreement for 
Peace, also known as the Dayton Agreement, put an end to the war in December 1995. Annex 4 
to the General Framework Agreement is presenting the new Constitution of Bosnia and 
Herzegovina, that confirms the continuity of a state headed by the Presidency, consisting of 
three members (a Bosniack, a Croat, and a Serb), while the Council of Ministers has the 
jurisdiction over the joint institutions. Both entity government were approved. Each entity has its 
own constitution although they are assymetric: according to the RS Constitution, the power in 
RS is centralised, with the government on the entity level, while the municipalities are 
responsible for providing service on local level. Unlike RS, the Constitution of FBiH gives 
significant jurisdiction to cantons and municipalities. Apart from that, there is District Brčko, 
established via the arbitrage procedure initiated by the High Representative in Bosnia and 
Herzegovina. 

The BiH Government is divided into legislative, executive and judicial powers. Parliamentary 
Assembly of BiH is a legislative body consisting of House of People and House of 
Representatives. BiH Presidency consists of three members representing three nations in BiH 
(Bosniack, Croat and Serb). The three members rotate as Chairs every eight months. 
Presidency is choosing the Chairman of the Council of Minister who is appointed by the 
Parliamentary Assembly of BiH. Council of ministers is an executive body with four years term of 
office.5 

Distribution and contamination impact  

Based on information by warring factions, and according to first BiH estimations, the area 
contaminated by mines/ERW stretched over 4.200 km² (8,2 out of the total BiH territory), with 
19.057 minefields.6 Handicap International (HI) conducted a Landmine Impact Survey in BiH 
during 2002 – 2003 having identified 1.480 affected communities. General assessment of the 
mine situation in BiH in 2015 has identified1.369 affected communities under the contamination 
by mines/ERW with a total of 517.000 affected inhabitants or 14% out of total number of BiH 
residents. Out of the total number of affected communities, 111 or 18% were categorised as high 
impact communities. The same general assessment from 2015 had identified 60 communities 
contaminated by cluster ammunition, out of which 50% of communities has a combine 
contamination by mines/ERW and cluster ammunition. 

Criterion for defining the setting of the impact level on a community by mines/ERW has been 
calculated based on the estimated number of inhabitants, preliminary results from the 2013 
census, the size of the suspect hazardous area as well as the size of the affected community. 

Most communities with areas contaminated by mines/ERW are in rural areas. BHMAC estimates 
that inhabitants of urban areas have relatively safe life, economically and socially, if compared 
with rural population that economically depends on the access to areas which might be 

                                                

 

3
 International mine action standard (IMAS) 04.10 Glossary of terms in mine action, definitions and abbreviations: 

ERW is a hazardous unexploded ordnance (UXO) and abandoned explosive devices (AEDs). (Protocol V of 
Convention on Certain Conventional Weapons). ERW also encompass cluster ammunition.  
4
 Confrontation line is 1.100 km long and up to 4 km wide.  

5
 http://ipacivilprotection.eu/bosnia.html#l2  

6
 Request of BIH for the deadline extension as per Article 5 of the Ottawa Convention, June 2008. 
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contaminated by mines/ERW. The analysis of accidents caused by mines in BiH indicates that 
more economically affected persons are more influenced to the mine/ERW contaminated areas, 
since they often consciously enter the contaminated areas for the fulfilment of their existential 
needs. 

According to the data from May 2017, the residual areas suspected on mines/ERW are 
estimated to 1.091 km², out of which there is 60 % of land covered with forest. 

Analysis of information about mine/ERW victims in BIH shows that the patterns of accidents are 
greatly seasonal in nature, where most accidents occur in autumn or spring, during the current 
agricultural work as well as collection of firewood. The second greatest cause for the accidents 
that happen is the collection of raw materials with economic value. 

The analysis of information about mine/ERW victims indicated a highly gender-age defined 
pattern where adult men consistently present the most affected group of direct victims. In the 
period of 1992 – 2016, there has been a total of 8.802 mine/ERW victims registered in BiH, 
where 78% of all the known victims were adult males. The highest number of fatalities is 
provoked by the explosion of the anti-personnel fragmentation bouncing mine PROM-1, 
produced in former Yugoslavia. 7 

 

During the war (1992 – 1995.), a total of 7.000 mine/ERW victims were registered in BiH, out of 
which 945 adult females, 98 underage females, 402 underage men, 5.468 adult men, 17 
females, and 70 males of unknown age. 

                                                

 

7
 Fragmentation bounding type of mine PROM-1 has a killing radius within 22 metres. Generally, it is 

equipped with UPROM-1 and UPMR-3 fuse. Once the trigger mechanism is started, one or two seconds 
later, a pyrotechnic composite will light up and activates the explosive in the mine. The intention of this 
time delay is for a target to exit from upwards trajectory, enabling the maximum speed of fragmentation. A 
wire attached to the ground defines the height where the explosion happens. PROM-1 might have a 
visible tripwire or a prolonged fuse mechanism. The lot of metal content in the mine makes it easier to 
detect PROM-1 with a manual mine detector. 
 https://www.militaryperiscope.com/mdb-smpl/weapons/landmine/antipers/w0004529.shtml  
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During the post-war period (1996 – 2016) a total of 1.802 mine/ERW victims were registered in 
BiH, out of which 139 adult females, 22 underage females, 227 underage men,1.353 adult men, 
and 6 female and 55 males of unknown age. Adult men are still the group with highest numbers 
since they still constitute 75% of all the registered victims. The graph in the text below indicates 
a sudden decrease in numbers of victims in the years after the war ended, with 508 victims at 
the top of the curve in 1966 (information disaggregated by age and gender are not available) 
towards a total of 8 victims in 2016 (seven adult and one underage male). In 2008, there 
happened an inexplicable increase in the number of mine victims, and it repeated in 2016, with 
16 male victims as comparison to 2 male victims in. 8  Analysis of mine victim information 
conducted by BHMAC indicates that many accidents occur when male persons enter the known 
contaminated areas because of the existential needs. Although it is important to note that adult 
males constitute a large majority of mine/ERW victims, it is also important to known that 
whenever an accident occur with a fatal outcome for or severe injuries to the bread winner, other 
family members (who are sometimes referred to as “indirect victims”) are generally greatly 
affected, considering the fact that the responsibilities for bringing the bread and taking care of 
the family changes to great extent. It is also important to understand the psychological and 
social consequences for mine survivors and the affected family members, having to take care 
that their needs are encompassed into the mine victim assistance services.  

 

 

Early mine response and Mine Action Programme in BiH 

Mine action in BiH started very soon after the end of the war in Bosnia and Herzegovina in the 
end of 1995, when Dayton Peace Agreement came into force9 and put a stop to three years of 
intensive fighting. In accordance with the General Framework Agreement for Peace, multilateral 
military implementation force (IFOR) were deployed 10 – primarily with their military mandate 
(their secondary force was follow-up of the landmine clearance operations conducted by entity 

                                                

 

8
 Information on Mine/ERW Victim assistance for the period 1996 - 2016, BHMAC, April 2017. 

9
 GFAP, https://www.osce.org/bih/126173?download=true  

10
 After one year, Stabilisation Forces (SFOR) came instead of IFOR, while EUFOR succeeded SFOR in December 

2004.  
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armies). At the very beginning, there were many stakeholders in many initiatives, including 
demining that was partially conducted by three entity armies under the supervision of IFOR. Due 
to the fear of the contamination distribution of mines/ERW, and aware of limited national funds 
necessary for resolving this problem, the Council of Ministers in BiH asked United Nations (UN) 
for help in the demining activities. After that, United Nations Mine Action Centre (UNMAC) has 
been established with jurisdiction to coordinate the mine action process.  

US State Department engaged RONCO Company as a support to UNMAC in establishing three 
regional centres, in deminers training as well as introduction of mines and explosive dogs. 
Norwegian People’s Aid has also established an extensive demining and training programme. 
 
In 1997, European Commission has provided the equipment as well as the training for deminers 
and OED teams, while the US Army conducted the training in humanitarian demining for the 
members of entity armies. Various activities resulted in a rapid increase in number of deminers 
trained in humanitarian demining. There was not a single deminer at the beginning of 1996, all 
the way to 1998, when entity armies conducted most of the training, when over 1.200 deminers 
got their basic qualifications. Many international donors and agencies then promoted the idea for 
the demining market; in 1996, The World Bank has initiated an intervention mine clearance 
project to assist humanitarian demining, while the USA via RONCO Company assisted in 
establishing three BiH companies at the end of 1996. 

After the General Framework Agreement for Peace, there was a Peace Implementation 
Conference in London in December 1995, that resulted in establishment of Peace 
Implementation Council (PIC), consisting of 55 countries and agencies. By the end of 1996, PIC 
pointed out the request of authorised institutions of BiH for the following:  

1. Establishment of a state institution which will channel the donor funds towards the entity 
mine action centres 

2. Management of the central data base and ability for mapping 
3. Introduction of the mine clearance standard.  

In accordance with that, and in January 1966, the Council of Ministers appointed three-member 
Demining Commission in BiH. In October 1997, the State Government signed the agreement 
with the Board of Donors for the establishment of Mine Action Centre BiH (BHMAC), that would 
take over the coordinating role from UNMAC. BHMAC was formed in 1998; all BHMAC 
employees have the status of civil servants since the beginning, while the programme was 
funded through the Board of Donors coordination established in 1998. 

BHMAC has its headquarters in Sarajevo and two entity offices: Office BHMAC Sarajevo and 
Office BHMAC Banja Luka, along with eight regional offices. 11 Offices in Sarajevo and Banja 
Luka conduct the coordination of eight regional offices operations, with their focus on planning, 
survey and quality assurance/quality control. 

Demining Law in Bosnia and Herzegovina from 2002 

 
To conduct the long-term task of demining in Bosnia and Herzegovina, a Demining 

Commission in BiH has been founded as a central body for demining affairs, by the decision of 
the Council of Ministers which defines its purview and manners of financing. The Commission is 
within the Ministry for Civil Affairs and Communications, responsible for its work to this ministry. 

                                                

 

11
 Regional BHMAC offices are in Sarajevo, Pale, Travnik, Mostar, Banja Luka, Tuzla and Brčko. 
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Demining Commission in BiH consists of three members from the three constitutive nations in 
BiH, from the echelon of government officials from three ministries in BiH: Ministry for Civil 
Affairs BiH, Ministry of Security BiH and Ministry of Defence BiH. The three representatives have 
various jurisdictions in their ministries, and they meet occasionally as Demining Commission 
members. 12   Jurisdiction of the Demining Commission in BiH towards BHMAC and in 
accordance with the Demining Law from 2002 have been listed in Annex III.  

 

The procedure of amendments to the Demining Law has started at the end 2016 through the 
Council of Ministers BiH Working Group BiH („Official Gazette BiH “, No 70/16). This working 
group has been established as an interim working body of the Council of Ministers of Bosnia and 
Herzegovina. Representatives of relevant State and Entities institutions (Ministry for Civil Affairs 
BIH – Demining Commission in BiH, Mine Action Centre BiH, Ministry for Civil Affairs BiH, 
Ministry of Defence BiH, Federal Administration of Civil Protection and Republic Administration 
of Civil Protection (Republic of Srpska). The working group was tasked to make a draft on the 
Law on Amendments to the Demining Law in Bosnia and Herzegovina. At the suggestion of this 
Working group, the Council of Ministers defined the Suggestion of the Law on Amendments to 
the Demining Law in BiH on their 120-session held September 11, 2017. 

  

Mine Action Strategies BiH 

 
The first Mine Action Strategy BiH covered the period 2002 – 2009. During the Strategy’s first 
revision, it has been concluded that strategic goals were over optimistic. Consequently, a more 
realistic goal was proposed: „the country free of mines by 2009“. However, it soon became 
obvious that this goal was not a realistic one either, and that Bosnia and Herzegovina should 
submit a request for the extension of the deadline set for destruction of anti-personnel mines, 
according to Article 5 of the Ottawa Convention. For this reason, the creation of the second Mine 
Action Strategy BiH for the period 2009 – 2019 was related with the first request for the 
extension of the deadline in accordance with Article 5 of the Ottawa Convention. The Council of 
Ministers approved the Mine Action Strategy BiH for the period 2009 – 2019 in 2008. 
 
BHMAC conducted the first of the three planned Strategy revisions during the period 2012 – 
2013 (the second and the third revisions were supposed to be conducted in 2015. i.e. 2017). 
During the 2012 revision, it has been ascertained that the lack of finance has been one of the 
key reasons for slow progress of BiH towards accomplishment of its strategic goals in the 
domain of clearance. The conclusions from 2012 were forwarded to the Demining Commission 
in BiH in March 2013, though the Council of Ministers never officially adopted them. The 
Demining Commission in BiH accepted the results of the second revision from 2015, in March of 
2016. However, the Council of Ministers did not approve them either. By coming to force of this 
Strategy, the Strategy for the period 2009 – 2019 is no longer effective. 

                                                

 

12
 UN, Mine Action Governance and Management Assessment for Bosnia and Herzegovina for a Mine-Free 

generation, June 2015. 
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Continuous advancement 

Mine Action Programme BiH is one of the longest in the world in the terms of duration. Since it 
was established in 1997, it consolidated significant national experiences in relation to land 
release through technical survey and clearance, and drastically decreased the number of 
accidents caused by mines/ERW.  

However, it is no secret that the programme has been encountering many challenges which 
seriously harmed its reputation, both in international community and in BiH. Necessary steps 
were taken towards the solution of a certain number of challenges, and efforts were made into a 
Draft on the Law on Amendments to the Demining Law in Bosnia and Herzegovina from 2002, 
revision of standards and updating of standard operational procedures (SOP), which means that 
mine action programme in a good position to earn back the donors trust and significantly 
improve the efficiency of the programme. 

Mine Action Programme BiH is devoted to quality management 13  and to the principle of 
continuous advancement; through those factors, efforts will be made for problems solving in a 
constructive and transparent manner, with most adequate solutions. 

Although several assessments and evaluations of mine action programme were conducted in 
the past few years, the Council of Ministers of Bosnia and Herzegovina conducted the first mine 
action programme audit in 2016, and through the Audit Office of the Institutions of BiH. At the 
end of the revision, a document was created named “Performance Audit Report: Efficiency of the 
Demining System in Bosnia and Herzegovina. 14  The audit report noted several serious 
challenges and presented the audit’s findings relating to efficiency and effectiveness. Mine 
Action Programme BiH resolves these challenges for the sake of promoting more efficient and 
effective mine action. 

Obligations under international conventions 

BiH is a contracting party to several international conventions and treaties, having committed to 
fulfil all its obligations in a manner which is fully effective and efficient. Namely, these are 
the Convention on the Prohibition of the Use, Stockpiling, Production and Transfer of Anti-
Personnel Mines and on their Destruction, the Convention on Cluster Munitions (CCM) that 
prohibits the use, transfer, and stockpiling of cluster bombs, Convention on Prohibitions or 
Restrictions on the Use of Certain Conventional Weapons and the Convention on the Rights of 
Persons with Disabilities. BiH obliged to conduct the Maputo Action Plan for the implementation 
of obligations arising from Ottawa Convention and Action Plan Dubrovnik for the implementation 
of obligations arising from the Convention on Cluster Munitions. Relevant actions from these 
action plans are mentioned throughout this Strategy. 

 

                                                

 

13
  'Quality Management' means 'coordinated activities to direct and control an organisation about quality, International 

organisation for standardisation (ISO) 9000:2005 and International Mine Action Standard (IMAS) 04.10. 
14

 Performance audit: Effectiveness of demining system in Bosnia and Herzegovina: 
http://www.revizija.gov.ba/revizioni_izvjestaji/revizija_ucinka/Izvjastaji2016/?id=5046  
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The Convention on the Prohibition of the Use, Stockpiling, Production and 
Transfer of Anti-Personnel Mines and on their Destruction 

After BiH ratified the Convention on the Prohibition of the Use, Stockpiling, Production and 
Transfer of Anti-Personnel Mines and on their Destruction in 1998, the Convention came into 
force in March 1999, and set March 1 2009 as the deadline for registering and destruction of all 
antipersonnel mines on mined area in its own jurisdiction. In its first report delivered in February 
2000 in accordance with Article 7 of the Convention (Transparency measures), BiH reported to 
have completed destructions of all antipersonnel mines in its ownership or possession or 
jurisdiction or control. 

In March 2008, BiH submitted for the first time the request for the extension of this deadline; the 
BiH request was approved on the Ninth Meeting of the State Signatories, having set March 1 as 
the new deadline. In accordance with Article 5 of the Convention (and in accordance with the 10-
years extension countries signatories to the Convention approved in 2008), BiH is obligated to 
destroy all the antipersonnel mines as soon as possible, and no later than March 1 2019. 
However, BiH is not able to fulfil all its obligations arising from Article 5 by that deadline. 
Therefor, BiH will create a new request for extension of this deadline and make sure it is 
submitted to the Committee on Article 5 Implementation no later than March 31 2018. 

Convention on Cluster Munition 

The Convention on Cluster Munition has been signed by BiH in December 2008, ratified in 
September 2010, and it came into force in March 2011. In August 2011, BiH delivered its first 
report arising from Article 7 of the Convention (Transparency measures) and it has been 
delivering annual reports in accordance to the obligations from the Convention ever since. For 
Bosnia and Herzegovina, the deadline arising from Article 4. (1) 15 of the Convention is March 1, 
2021; the key actors believe BiH can fulfil this obligation by the end of the deadline. 

The Convention on Prohibitions or Restrictions on the Use of Certain 
Conventional Weapons 

Bosnia and Herzegovina ratified the Convention on Prohibitions or Restrictions on the Use of 
Certain Conventional Weapons in September 1993; as for the Amended Protocol II and Protocol 
V were ratified in September 2000, i.e. November 2007. BiH delivered its annual reports in 
accordance with Paragraph 5 of the Decision on Compliance, adopted on the Third Review 
Conference, held in 2012, and then in 2015 and 2016. 

The Convention on the Rights of Persons with Disabilities 

BiH became the contracting party to the Convention on the Rights of Persons with Disabilities 
and its Optional Protocol after having signed the Convention in 2009 and ratifying it in March 
2010. BiH delivered the report on the implementation of the Convention on the Rights of Persons 
with Disabilities in March 2013. 16  Both entities in BiH have created their strategies for 
improvement of the conditions for persons with disability. 

                                                

 

15
 Article 4. (1) Convention of Cluster Munition: Each State Party undertakes to clear and destroy, or ensure the 

clearance and destruction of, cluster munition remnants located in cluster munition contaminated areas under its 
jurisdiction or control... 
16

 See https://documents-dds-ny.un.org/doc/UNDOC/GEN/G15/078/21/PDF/G1507821.pdf?OpenElement  
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Mine Action Programme in BH: advantages, deficiencies, options and 
threats 

At the Strategic Planning Workshop for relevant actors, held in November 2016, and on the 
meetings for confirming the strategic goals, held in February 2017, the actors have conducted a 
series of context analyses, including SWOT (strengths, weaknesses, opportunities, and threats), 
PESTEL (political, economic social, technological, environmental, and legal factors) as well as 
analysis of stakeholders. The actors have also identified a certain number of programme’s 
advantages and capabilities; the programme can upgrade its advantages to resolve its 
deficiencies. For example, the fact is that the programme is national, combining considerable 
national experiences and expertise, thus presenting an advantage which would upgrade to raise 
international and national mine awareness and achievements in resolving of this problem. This 
Strategy may also be a powerful instrument for raising the awareness about the programme as 
well as mobilising financial means, because it contains visions and strategic and operational 
goals of the programme clearly highlighted for both international and national stakeholders. 

The greatest threat and risk for the programme relate to the loss of donors’ interest and 
decreasing financial support. Perceiving that continuous financing is the precondition for the 
realisation of all the strategic goals and achievement of all operational goals, the Strategy 
also encompasses the strategic goal related to communication and the operational goal related 
to the creation of the plan for mobilising financial resources, with annual amounts of expected 
funds, and the explanation of the way to attract new donors.  

At the Strategic Planning Workshop held in November 2016 as well as at the session of working 
groups for confirmation of strategic goals, held in February 2017, the actors have identified 
several issues with negative influence for the programme, as well as potential future risks; the 
key influences and risks are detailed in Annex IV. 17 All issues raised have been encompassed 
by strategic and operational goals, with the expectation that deficiencies and threats will be dealt 
with in the best manner possible through the realisation of the Strategy. 

Strategically important intersectoral issues 

Mine Action and Sustainable development 

Since the beginning of 2016, the 2030 Agenda with its 17 goals of sustainable development and 
169 targets shape the efforts in the direction of global development and policy making. 18 The 
focus of the Agenda is that the sustainable development shall be participatory, inclusive and 
without discrimination. 

During the phase of rehabilitation and stabilisation of BiH after the Dayton Peace Agreement 
signing at the end of 1995, mine action was elementally focused onto current humanitarian goals 
as well as the decrease of the number of accidents caused by mines/ERW, i.e. onto goals that 
had no focus on development. Now as BiH is setting the path towards sustainable development, 
mine action should be perceived as something that not only remove hazard to decrease 
accidents and fear, but something that enables and speeds up the wider sustainable 
development. 

                                                

 

17
 The participants were divided into working groups, tasked with analysing a context using the SWOT or PESTEL 

analysis and analyses of interested parties.  
18

 Sustainable development goals: http://www.un.org/sustainabledevelopment/development-agenda/ 
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BiH is committed to fulfilling the sustainable development goals (hereinafter SDGs), recognising 
and promoting the links between them (SDGs). After that, land release for use will become 
tightly related to SDGs, because some of the minefield in BiH have social, economic, 
humanitarian, commercial and ecological impact. Through mine action programme in BIH, efforts 
will be made to better understand the influences and possibilities brought by clearance in the 
sense of enabling both development and contribution to fulfilment of the SDGs. BHMAC and 
participatory organisations included in mine action will collect, analyse and deliver relevant 
information, including liaising of mine action and SDGs to raise mine awareness both in-country 
and internationally, thus giving the contribution to the mobilisation of financial means for mine 
action programme. 

GICHD and UNDP have initiated the creation of the study in 2017 which explores the links 
between mine action, sustainable development and 17 SDGs. The study identified numerous 
links between mine action and several SDGs, many of them relevant for mine action programme 
in BiH.  

According to the study, land release process can remove blockades and enabling access to a 
whole spectre of basic social services, including health services (SDG 3), education (SDG 4) 
and clean water and sanitation (SDG 6). Additionally, the access to economic and natural 
resources strengthen the existence and builds the resistance in former affected communities, 
which will relieve communities of poverty and hunger (SDGs 1 and 2). Gender sensitive mine 
action will also promote equality (SDG 5) through empowerment of adult women and underage 
girls through assistance, operations and employment options. Economy may start to grow along 
with mine action that will offer decent work and basic skills relevant to several vocations and 
sectors (SDG 8); infrastructure can be rebuilt (SDG 9) while modern energy may become a 
public good for all (SDG 7). In urban post-war environments, removal of mines and explosive 
devices is a precondition for the rebuilding of the affordable housing or transport infrastructure 
(SDG 11). A full list of potential mine action contribution to the accomplishment of the SDGs can 
be found in Annex V. 

 

Photo 1: Global sustainable development goals, UN  

Gender and diversity 

BiH perceives the impact mine and ERW contamination may have on adult and underage female 
and male persons, due to their roles and responsibilities, and they might have specific and 
different needs and priorities. Therefore, mine action and assistance, especially mine awareness 
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and mine victim assistance, should reflect various needs of various age and gender groups 
through targeted planning for activities to be efficient and impartial, with sustainable results. 

Under the leadership of BHMAC, relevant actors will include gender and diversity into all phases 
of planning, realisation and follow-up of all mine activities, thus ensuring that all the information 
about accidents that were caused by mines/ERW are gathered and analysed in a gender- and 
age-disaggregated data that enables detailed reporting and efficient steering of activities and 
assistance. Furthermore, BiH accepts the activities from Mine Action Plans Maputo and 
Dubrovnik, which are gender sensitive and appreciative of diversity; BiH fulfils its reporting 
obligations in the sense of delivering gender and age disaggregated data. Gender sensitive mine 
action will also contribute to the realisation of SDG 5 which relates to gender equality, by 
incorporating gender aspects into all operations and guaranteeing employment without 
discrimination. 

This Strategy considered and supported the Law on Gender Equality in BiH from 2003. 19 Article 
1. of the Law on Gender Equality in BiH states: „This Law governs, promotes and protects the 
equal treatment of the genders and guarantees equality of opportunity for all in both the public 
and the private domain, and prohibits direct and indirect discrimination on the grounds of 
gender.“ Law on Gender Equality in BiH enacts that equal representation of men and women 
exists when the percentage of either gender in bodies at all levels in BiH (state, entity, cantonal 
and municipality level) is at least 40%. 20  This Strategy also considered the Gender Equality 
Action Plan from 2007.  

In past years, several guidelines were created for the efficient insertion of gender issues into 
mine action, among them Gender Guidelines for Mine Action Programmes (GMAP) and UN 
Gender Guidelines for Mine Action Programmes. 21  These may be useful references for the 
stakeholders in mine action to ensure mine action that takes into consideration gender and age. 

  

                                                

 

19
 Law on Gender Equality in BiH (Official Gazette BiH, No: 32/10): http://arsbih.gov.ba/wp-

content/uploads/2014/02/GEL_32_10_E.pdf  
20

 It relates to legislative, executive and judicial power, political parties, legal entities with public authorisation and 
others, who act under the jurisdiction of the state, entity, canton, city and municipality, and it also relates to the 
appointments into delegations and international organisations or bodies. 
21

 GMAP www.gmap.ch , UN Gender Guidelines for Mine Action Programs   
http://www.undp.org/content/undp/en/home/librarypage/womens-
empowerment/gender_and_cpr/gender_guidelinesformineactionprogrammes/  
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Strategic orientation 2018-2025 

The Strategy presents vision, mission, strategic and operational goals in mine action programme 
BiH for the period 2018 – 2025. The ultimate situation resulting from the Strategy: fulfilled 
obligations of BiH in relation to survey and clearance in accordance to Convention on the 
Prohibition of the Use, Stockpiling, Production and Transfer of Anti-Personnel Mines and on their 
Destruction is. 

Vision 

BiH without mines and explosive remnants of war, where underaged and adult female and male 
persons will be able to conduct activities necessary for life and without a threat to their own 
safety, and where the victims of mines and explosive remnants from the war would be fully 
integrated into society, fully enjoying their rights. 

Mission 

To develop an effective and efficient national mine action programme which will enable safe and 
productive use of land and satisfy the needs of affected communities through well-coordinated 
and efficient tasking in survey, clearance, mine awareness and mine victim assistance.  

Key principles and assumptions 

This Strategy relies on three key principles: 

 liability 
 continuous advancement 
 transparency 

Through mine action programme BiH, all these principles represent the forefront for planning, 
conduct, monitoring and follow-up. Mine action programme will continuously enable the 
compliance to these principles through quality information management and regular coordination 
with internal and external actors, including government institutions and international donors.  
 
Strategy is based on the following basic assumptions: 

 level of financing from international resources will remain the same (or become higher) 
 the increase of the level of financing by national resources 
 existing number of organisations engaged in mine action will remain the same 
 operations will be conducted in accordance with standards for mine action BiH and 

standard operational procedures BiH, which are all in compliance with Bosnia and 
Herzegovina Mine Action Standards 

 land release process of returning the land to use will be promoted and fully implemented 
 BiH will deliver the request for the extension of the deadline regarding Article 5 in a timely 

manner for the approval of signatory states. 
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Strategic goals 

Five strategic goals have been by this Strategy; each strategic goal has several operational 
goals, starting points, indicators and target conditions.  

1. Procedures of quality information management ensure collecting, storage, analysis, 
dissemination of relevant information and their use for effective and efficient planning, 
setting priorities, tasking, and conduct of mine action. 

2. Mine action programme BiH is promoted both nationally and internationally to improve 
transparency, increase visibility, and to further improve liability, commitment and state 
support. 

3. The size and impact of mine/ERW contamination problem are precise and confirmed; the 
problem is resolving in accordance with the mine action standards in BiH, ensuring that 
safe areas are returned to affected communities to use. 

4. Safe practice is promoted through mine awareness measures which are gender and 
diversity sensitive, all to decrease the number of accidents caused by mines/ERW and 
support safe and sustainable activities necessary for living. 

5. All mine/ERW victims participate within the society on the same basis as others; their 
needs have been identified and answered, and their existential conditions enhanced 
through assistance which is based on the rights and diversity sensitive. 

Information management 

Efficient information management with clear reporting systems, quality coordination and 

cooperation with relevant stakeholders of the activities are very significant for the realisation of 

all strategic goals, and for achievement of all operational goals set in this Strategy. 

Quality information management in mine action ensures that actors know how to use information 

in every moment to make operational and strategic evidence-based decisions. This is achievable 

providing the programme has at its disposal enough technical personnel, updated and relevant 

standards, tools and processes for gathering, storage, analysis and dissemination of accurate, 

timely and relevant information. 

Based on international estimations, GICHD emphasised that improvement of the quality of 

information available to an organisation is not merely an issue of purchasing a better database 

software – it requires comprehensive reviewing of the position of information management unit 

within an organisation, of the process that unit established and conducted; it requires the level of 

clarity in deciding subjects’ requests for information, as well as understanding and defining those 

requests. GICHD divides the capacity for information management into four components: 

1. Relevance of data: do data collected and stored enable the creation of relevant, timely 

and accurate information? 

2. Processes: are there adequate national standards for mine action and standard 

operational procedures which adequately support the organisational processes? 

3. Organisation: is the link (cooperation/communication) between units for information 

management and other units in organisation adequate? 

4. Resources: does the information management unit has access to sustainable 

technological and human resources? 
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In March 2016, GICHD conducted the evaluation of the information management capacity in 

BHMAC in accordance with four research directions stated in the text above. The evaluation 

results represent a starting point for the chapter of this Strategy that deals with information 

management. Some of the challenges were recognised and recommendations were provided in 

the report on evaluation findings. During 2018, there will be a workshop for stakeholders in 

information management, where plans for the implementation of those recommendations will be 

made. BHMAC commits to conduct the Working plan to ensure its own information management 

unit integration into both the organisation and the standard operational procedures in a quality 

manner; the unit will also be manned with adequate personnel and capable of enabling quality 

data and information management. 

Strategic goal 1: 

Information 

management  

Quality standards, tools and processes of information 

management ensure that relevant information is collected, 

stored, analysed, disseminated and used for effective and 

efficient planning, setting priorities, tasking and conduct of mine 

action/creation of application with update information on mine 

suspect hazardous areas, and that information will be available 

to all interested parties. 

Operational goals Starting 

point 

Indicators22 Target state 

1. By the end of 2018, 

BHMAC will start to 

revise and conduct 

mine action standards 

BiH, standard 

operational 

procedures BiH, and 

will coordinate 

processes with all the 

partners. 

Point23: 1  Existence and 

enforcement of 

information 

management standard 

BiH and SOPs for 

information 

management, which 

encompass all 

information 

management processes 

 Integrity of SOPs for 

information 

management and their 

compliance with 

standard for information 

management BiH  

 Compliance and 

reviews of data 

 4 or 5 points for 

each indicator 

                                                

 

22
 As for capacity development for information management, GICHD highlighted 8-11 indicators for each category. 

Three most important and most relevant indicators are highlighted here. 
23

 Points on a scale from 1 (lowest) to 5 (highest) according to the GICHD Framework for capacity development in 
information management. 
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flow/reporting towards 

outside organisations 

2. BHMAC will define 

organisational 

structures that support 

integration of 

information 

management within 

and between 

organisations by the 

end of 2018.  

Points: 3  Level of awareness of 

strategic / operational 

personnel about their 

role in defining the 

activities in IM 

 The level of procedural 

integration of the IM 

Department into 

operational 

departments 

 Scope in which the 

organisation has a 

proactive role in 

coordinating IM  

4 or 5 points for 

each indicator 

3. BHMAC will 

adequately man and 

train personnel in IM 

Department by the 

end of 2019. 

Points: 2  Existence of Assistant 

for every important 

function in IM 

Department 

 Qualifications and level 

of training of personnel 

employed in IM 

Department 

 Up-to-date hardware, 

software and 

operational systems  

4 or 5 points for 

each indicator 

4. By the end of 2019, 

collecting, storing, 

analysing and 

updating of all data 

necessary for mine 

action will commence. 

BHMAC will 

disseminate them 

regularly. 

 

Points: 3  Level of product use 

and level of information 

management outcome 

 Satisfaction with IM 

products 

 Existence and follow-up 

of quality defined 

indicators of 

result/effect 

4 or 5 points for 

each indicator 
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State responsibility and communications 

Under the leadership of Ministry of Civil Affairs and the Demining Commission in BiH, the mine 
action programme BIH will be promoted both in country and on the international level, through 
regular meetings with donors and other key actors, held in BiH, as well as through participation 
in international conferences and meetings. Another key area through which the programme will 
be promoted is the exchange of results and achievements, especially those that relate to the 
methodology of land release, which promotes development and sustainable life. Demining 
Commission in BiH, BHMAC and other partners will continue to ensure the marking of the 
International Mine Awareness Day on April 4 through mine awareness campaigns. The visibility 
of mine action programme will be continuously enhanced between the relevant entity ministries 
and Brčko District BiH, and international donors. It will promote links between mine action 
programmes and wider development, as well as explore partnerships for easier achievement of 
sustainable results. The programme will expand these possibilities to raise awareness and 
promote financial sustainability with the completion of clearance in 2025 as the goal.  
 
BHMAC will ensure the availability of accurate, updated and analysed information that will be 
provided to donors and other interested parties; this will make achievements known while 
relevant levels will be familiarised with the challenges. Furthermore, BHMAC will ensure that the 
web page is actively used through the publication of information on current affairs and mine 
action, taking into consideration their availability. BHMAC will also ensure that documents, 
including mine action standards and standard operational procedures BiH are published on its 
web page. 
 
Although the Council of Ministers continuously supported mine action programme financially, it 
did not fulfil the finance plan from BH source (Strategy for the period 2009 – 2019). Sustainable 
financing is an important precondition for the realisation of all strategic and operational goals. 
Having that in mind and having understood that the mobilisation of financial means is the key 
challenge that presents a potential obstacle for the sustainability of the mine action programme, 
Demining Commission in BH will create a realistic plan for the mobilisation of funds. The stated 
plan will present a clear assessment of funds flow to promote the state’s commitment to the 
programme and its sustainability. The mobilisation of the means will be conducted in continuity 
from BiH sources, to hold on to current donors as well as to attract new ones. 
 

Strategic goal 2: State 
responsibility and 
communication 

Mine action programme BiH is promoted in country and on the 
international scene to increase its transparency and visibility, 
and to enhance higher level of state responsibility, commitment 
and support. 

Operational goals Starting points Indicators Target state 

1. Demining Commission 
in BiH will create the 
plan for mobilisation of 
means for mine action 
programme by the 
middle of 2018, and the 
Council of Ministers will 
adopt it.  It will consist 
of clear assessment of 
funds flow from national 
sources for the 

In 2017, there was 
no plan for the 
mobilisation of 
financial means 

Existence of 
approved plan for 
the mobilisation of 
means 

Created and 
adopted plan for 
the mobilisation of 
financial means by 
the middle of 
2018.  
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Strategy for period 
2018.-2025.  

2. Demining Commission 
in BiH and BHMAC will 
organise annual events 
related to International 
Awareness Day 
marked every April 4. 
as well to all other 
important dates which 
are marked 

One event 
organised in 
cooperation with 
partners in 2016 

Number of 
organised events 
related to April 4; 
they are reported 
during the entire 
period the Strategy 
covers 

Annual events 
related to April 4 
are held and the 
public is familiar 
with them (total of 
eight events) 

3. BiH will actively 
participate in major 
international 
conferences related to 
mine action24 to 
exchange updated 
information on key 
achievements and 
remaining challenge  

BiH participated in 
10 international 
events in 2016. 

Number of events 
were BiH was 
presented 

Number of 
presentation and/or 
statements given at 
sessions/meetings  

BiH actively 
participates in at 
least five 
international 
sessions/meetings 
annually25 

4. Ministry of Civil Affairs 
BiH will reintroduce the 
Board of Donors 
meetings, organising 
the meetings twice a 
year, and providing the 
minutes from these 
meetings  

One Board of 
Donors meeting 
held in 2016. 

Number of BOD 
meeting organised 
at annual level 

Number of minutes 
made from the BOD 
meetings, forwarded 
to all relevant 
partners 

At least two BOD 
meetings 
organised annually 

Records from 
BOD meetings 
created and 
delivered    

 

                                                

 

24
 Meetings of states signatories to the Ottawa Convention and Convention on Cluster Munition, and inter-session 

meetings of the Board of Directors for implementation of Ottawa Convention and Convention on Cluster Munition, and 
International Meetings of National Mine Action Programme Directors and United Nations Advisers (NDM-UN) 
25

 Meetings numbered in footnote 24.  
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Survey and clearance 

According to information gathered by the mid-2017, total of twenty-six organisations were 
accredited for the conduct of technical survey and mine clearance operations in BiH; out of that 
number, there are five government organisations (Armed Forces BiH, Federal Administration for 
Civil Protection, Republic of Srpska Administration for Civil Protections, Brčko District Civil 
Protection and International Red Cross BiH), nine commercial organisations (eight national and 
one international). These organisations currently employ a total of 1.328 deminers and other 
operational staff accredited for the conduct of mine activities. 26  Several organisations actively 
participate in mine action programme BiH since 1996, having acquired a significant experience. 
Civil Protection, Armed Forces and NPA have teams for technical survey and clearance of areas 
contaminated with residual cluster munition.  

The focus of the goal that relates to survey and clearance is the promotion and full enforcement 
of the land release process. In international mine action standards (IMAS), the land release is 
defined as „The term “Land Release” describes the process of applying all reasonable effort to 
identify, define, and remove all presence and suspicion of mines/ERW through non-technical 
survey, technical survey and/or clearance. The criteria for “all reasonable effort” shall be defined 
by the NMAA”.27 The land release is the process of evidence-based decision making, which 
enables reliable defining of the areas where additional technical survey is needed and where it is 
not. It implies the identification of suspect and conferment hazardous areas, cancellation of the 
area through non-technical survey (NTI), reduction of the area through technical survey (TS) and 
clearance of areas contaminated with mines/ERW. The land release process should result in 
reports containing disaggregated information, thus providing the distinction between operations 
(NTS, TS and clearance) and their results (cancelled, reduced, cleared). The graph in the text 
bellow shows the land release process.28 

 

 

                                                

 

26
 900 deminers and 428 persons authorised for the conduct and follow-up (team leaders, site leaders, administrators 

in the Sector for operations, officers for quality assurance, mine detection dogs’ instructors, accredited organisations 
etc), information by BHMAC, March 2017. 
27

 International mine action standard IMAS 07.11 Land Release, march 2013: 
https://www.mineactionstandards.org/fileadmin/MAS/documents/imas-international-standards/english/series-07/IMAS-
07-11-Ed1-Am3.pdf   
28

 Land Release process, GICHD  
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Graph 2. Land Release process, GICHD  

Mine action programme in BiH, under the management of BHMAC, is the originator of the land 
release. In regard of cancellation through nontechnical survey operations, the graph in further 
text29 shows the percentages of nontechnical, technical survey and clearance for 2002 – 2016. It 
shows that non-technical survey operations that led to the cancellation of previously suspect 
areas form 92% of the total of land released in the same period (1.887 km²).  

 

–  

Given the fact that it became clearer that survey operations based on the evidence that the area 
is mined were of crucial importance for operational effectiveness, European Union in 
cooperation with BHMAC started its pilot project “Land Release” in 2012. The project’s aim is to 
promote the effective nontechnical survey which will result in either the cancellation of previously 
suspect areas in case there is no evidence of existing of the mines/explosive devices or the 

                                                

 

29
 Information on BHMAC technical survey and clearance, May 2017 
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6% 
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confirmation of hazardous areas due to the existence of such evidence. This process enables 
efficient tasking in technical survey for follow-up, and deploys the funds for clearance towards 
contaminated areas only. Within this project in 2014 and 2015, BHMAC created three chapters 
of the new standard: chapter non-technical survey, chapter technical survey and chapter land 
release, which comply with the mine action standard IMAS 07.11 Land Release. In the beginning 
of 2016, these chapters were approved by the Demining Commission in BiH. Also, two sets of 
instructions were approved by the Demining Commission in BiH, on quality assurance and 
control, along with the new NTS SOP which was adopted in April 2018. 

Preliminary results of the six completed tasks within the EU “Land Release” project show that 
organisations cancelled 91,6% of the total released land (24,8 km²) through NTS, reduced 8 % 
of the area through TS operations30 and cleared 0,4 % of the area.31 If we assume that these six 
tasks may represent the major part of the residual suspect hazardous areas in BiH, it is possible 
to predict that a smaller part of residual suspect hazardous areas is contaminated. Therefore, it 
will be necessary to deploy clearance funds towards a relatively small area. 

              

 

The Land Release approach will be fully implemented in BiH during this strategic period and 
there is a consensus that its full implementation is the solution for greater operational 
effectiveness. BHMAC committed to clear and specify the mine/ERW contamination problem 
through the conduct of non-technical and technical survey operations, and clearance. BHMAC 
will ensure compliance with the principles of land release by all organisations accredited for 
technical clearance and clearance through a quality system of quality management and 
compliance with the recently revised BHMAC standard and standard operational procedures for 
land release.32 BHMAC will also ensure that information management processes enable the 
collection, storage and analysis of accurate and updated data on survey and clearance. This will 
also ensure that information management processes enable collecting, storing and analysis of 
accurate and updated information on survey and clearance. This will further facilitate the 

                                                

 

30
 Out of 8%, 14% are ‘physically treated search lanes’ for which technical tools are deployed to determine the level of 

threat.  
31

 Results of BHMAC pilot project „Land Release “, April 2017. 
32

 In compliance with the newest international Land Release standard. 
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operational planning and deciding, providing for consistent and clear reporting on the results of 
technical survey and clearance. It also encompasses reporting according to the obligations 
arising from international conventions. BHMAC also took upon itself the obligation to organise 
technical working group meetings twice a year, to enhance coordination, exchange information, 
and transparency.  

BHMAC will continue to plan the technical survey and clearance operations in direct cooperation 
with municipalities and committed coordinators of mine action at cantonal and municipality level. 
Municipality mine action plans will be created, reflecting local needs and priorities, all to ensure 
sustainable results of mine actions. 

Strategic goal 3: Survey and 
clearance 

The size and the impact33 of mines/ERW contamination 
problem are specified and confirmed; the problem is solved 
in accordance with international/BiH standard, making sure 
that the safe area is released to the affected communities for 
use.   

Operational goals Starting points Indicators Target condition 

1.  Size and impact of 
mine/ERW contamination 
will be specified by the end 
of 2019 through non-
technical survey operations 
in accordance with BiH 
standard34  

In May 2017, there 
are 1.091 km² of 
suspect hazardous 
area in the national 
database 

 

Number and km² 
of suspect 
hazardous areas  

 

Number and km² 
of confirmed 
hazardous areas  

Suspect 
hazardous areas 
are specified and 
marked through 
non-technical 
survey by 2019. 

 

2.  

 

 

 

 

 

Since January 2018, all 
standards and SOPs BiH for 
survey and clearance will be 
conducted by BHMAC, 
through the system of quality 
management, and it will be 
conducted by all other actors 
to ensure greater 
operational effectiveness 
and better quality. 

Three chapters of 
the mine action 
standard BiH (land 
release, NTS and 
TS) approved in 
January 2016. 

SOPs for NTS and 
quality 
control/assurance 
adopted in 2018. 

BHMAC Guidelines 

Number of actors 
(organisations 
and donors) 
committed to the 
conduct of 
standard and 
SOPs BiH for 
land release 

Number of 
discrepancies 
reported through 
the processes of 

All survey and 
clearance 
operations comply 
with the SOPs  

Decreased 
number of 
discrepancies 
reported via 
quality 
control/assurance 
processes 

                                                

 

33
 Communities affected by mines/ERW are defined by high, medium and low impact. The level of impact is defined by 

the number of residents, size of the community, contaminated area and the number of accidents.  
34

 Maputo Action Plan, Measure 8: Each State Party with ongoing mine clearance obligations will undertake all 
reasonable efforts to quantify and qualify its remaining implementation challenge as soon as possible, and report this 
information through its Article 7 transparency report by 30 April 2015 and annually thereafter. This information should 
identify the precise perimeters and locations, to the extent possible, of all areas under its jurisdiction or control that 
contain anti-personnel mines and therefore require clearance, and that are suspected to contain anti-personnel mines 
and therefore require further survey. This information is to be incorporated into national demining plans and relevant 
broader development and reconstruction plans. 



25 | 52 

 

for quality control 
approved by 
Demining 
Commission in BiH 
in 2017.  

Number of 
discrepancies 
reported via the 
quality 
control/assurance 
processes 

quality 
control/assurance 

annually 

3.  Overall effectiveness and 
efficiency will be improved 
by 2020 through survey and 
clearance operation, in 
accordance with 
principles/standard for mine 
action “land release”35 

 

20,75 km² 
cancelled through 
NTS in 2017 

 

8,33 km² reduced 
through TS in 
2017. 

 

 

 

0,83 km² cleared in 
2017. 

 

25 cleared per ha36 
in 2017 

11,89 items of 
cluster munition 
cleared per ha in 
2017 

Number of km² 
cancelled 
annually through 
NTS  

Number of km² 
reduced annually 
through TS 

 

Number of km² 
cleared annually  

Number of mines 
per ha cleared 
each year 

Number of cluster 
munition items 
cleared each year 

100 km² cancelled 
annually through 
NTS 

10 km² reduced 
annually through 
TS 

 

 

3 km² cleared 
annually 

Greater number of 
mines cleared per 
ha each year 

Greater number of 
cluster munition 
items cleared per 
ha each year 

                                                

 

35
 Maputo Action Plan, Action 9: Each State Party with ongoing mine clearance obligations will ensure as soon as 

possible that the most relevant land-release standards, policies and methodologies, in line with the United Nations’ 
International Mine Action Standards, are in place and applied for the full and expedient implementation of this aspect 
of the Convention. These land release methodologies will be evidence-based, accountable and acceptable to local 
communities, including through the participation of affected communities, including women, girls, boys and men, in the 
process. 
36

 1 hectare=10 000 m² 
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4.  By March 2021, BiH will fulfil 
its obligations to clear, 
destroy or ensure clearance 
and destruction of all 
residual cluster munition, as 
per Article 4 of the Cluster 
Munition Convention  

January 2017:  

 1.12 km² of 
CHA 
contaminated 
by residual 
cluster munition 

 7.30 km² of 
SHA suspected 
to contain 
residual cluster 
munition37  

State’s 
Declaration on 
Compliance after 
fulfilling all 
obligations as per 
Article 4.  

BiH gave a 
statement on 
completion of all 
obligations as per 
Article 4 of the 
Convention by 
March 2021. 

5.  After BiH delivered a timely 
request for the extension of 
deadline as per Article 5 in 
March 2018, it fulfils its 
obligations as per Article 5 
of Ottawa Convention, which 
relate to registering and 
destruction of all AP mines 
in mined area by 2025. 

In May 2017, there 
are 1.091 km² of 
SHA/CHA 
containing AP 
mines in the 
national database 

Declaration on 
fulfilling all the 
obligations as per 
Article 5 

In 2025, BiH 
declares that it 
has fulfilled all its 
obligations as per 
Article 5 of the 
Ottawa 
Convention. 

Mine Awareness 

BHMAC is authorised for accrediting all the organisations included in mine awareness, and for 
coordinating all mine awareness activities38. BHMAC responsibilities are detailed in Annex VI. 
Mine awareness programme relies on several key documents, including the Mine Awareness 
Standard in BiH, standard operational procedures and Guidelines for accreditation for mine 
awareness organisations. Mine awareness activities also rely on the Mine Awareness Sub-
Strategy for the period 2009 – 2019, with one strategic and five operational goals. 

Mine awareness programme in BiH has been enhanced through the years based on in-country 
experiences, and taking into consideration that all lessons learned and good practices are 
documented. BiH will continue to use available resources (financial, human, material and 
technical) efficiently and effectively, for activities and projects on raising mine awareness to be 
continuous as well. BHMAC and other relevant actors will promote information exchange and 
raising mine awareness through the direct cooperation with the media.  

                                                

 

37
 Out of the total area suspected of residual cluster munition contamination, 2,7 km

2
 is the result of individually fired 

submunition KB-1 from modified AK-47 rifles. When used in this manner, and according to the Convention on Cluster 
Munition, individual items of submunition of KB-1 type are not defined as cluster munition. Therefor, strictly speaking, 
these 2,7 km

2
 of contaminated area does not fall under the clearance obligation according to Article 4. of the 

Convention on Cluster Munition. The definition of cluster munition from Article 2. of the Convention relates to 
„conventional munition designed to scatter or release explosive submunition. “Definition of cluster munition from 
Article 2. Convention on Cluster Munition relates to „conventional munition designed to scatter or release explosive 
submunition. “ 
38

 Demining Commission in BiH is authorised to sign all accreditation documents. 
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Mine awareness measures are conducted through mine awareness activities, and they 
encompass dissemination of information, mine awareness and liaising with local communities 
and municipalities contaminated with mines. BiH is obliged to ensure that all accident data are 
collected and analyse, gender and age disaggregated data, to get a better understating of how 
the residents of different age, gender and cultural habits in contaminated communities exposed 
to mines/ERW and why. Collection and analysis of gender and age disaggregated data 
enables39 the identification of the mine accident patterns related to gender and age. It further 
enables organisations to conceive their mine awareness activities in a manner that will take into 
consideration the exposure to risk according to gender and other differences. This reflects the 
obligations of BiH as the signatory and state party to the Ottawa Convention and Convention on 
Cluster Munition, and regarding the mine awareness activities related to the mine risk; the 
activities are gender and age sensitive. 

BHMAC information show that the largest number of accidents occur during spring and winter, 
due to agricultural works and collection of firewood and other raw materials. Information also 
show that most new mine/ERW victims are adult males who enter known mined areas due to 
existential needs and economic reasons. BHMAC and mine awareness organisations will work 
directly with the stakeholders of development and development organisations to identify 
alternative and sustainable activities necessary for the existence, and not exposing them to 
further mine/ERW risks. A closer cooperation between organisations that conduct mine action 
(including the mine awareness measures) and partners included in development would enable 
the realisation of several sustainable development goals. 

Maintenance of the thorough quality assurance system will be a priority, along with the revision 
of the Mine Awareness Standard and BHMAC standard operational procedures for mine 
awareness. Priority will also be their adoption by the government and further implementation by 
all the organisations conducting mine awareness, which would then result in efficient and 
effective activities with sustainable results. BHMAC will reintroduce the practice of holding two 
mine awareness working group meeting annually, to ensure coordination with relevant partners 
and to facilitate a platform for information exchange and discussion about key events and 
challenges. 

Under the leadership of Ministries for Education40, BHMAC and the Demining Commission BiH, 
Bosnia and Herzegovina is obliged to integrate gender-age sensitive mine awareness measures 
into educational systems, to promote effective and sustainable mine awareness activities 
targeted at underaged persons. 

 

 

 

 

 

                                                

 

39
 Gender and age disaggregated data implies the difference between female and male persons from various age 

groups: adult and underage females, adult and underage males. Adult persons are 18 years of age and up. 
40

 Ministries for education exist on entity levels (FBiH and RS), cantonal levels, and District of Brčko. There is no 
Ministry of Education on the state level, i.e. within the Council of Ministers BiH.  
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Strategic goal 4:  

Mine Awareness 

Safe behaviour is promoted through gender and age sensitive 

mine awareness measures that take into consideration 

differences in age to decrease the number of accidents caused 

by mines/ERW and to support safe and sustainable activities 

necessary for existence.41 42 

Operational goals Starting Point Indicators Target state 

1.  By the middle of 2018 

and under BHMAC 

leadership, there will 

be revision, updating 

and forwarding for 

approval of the Mine 

Awareness Standard 

and mine awareness 

standard operational 

procedures.  

Mine Awareness 

Standard BiH is 

created in 2002. 

 

 

 

Mine awareness 

standard 

operational 

procedures for 

mine awareness 

in BiH were 

created in 2006. 

Existence of revised and 

updated Mine Awareness 

Standard in BiH   

 

 

Existence of revised and 

updated mine awareness 

standard operational 

procedures in BiH   

 

MA Standard in 

BiH, revised and 

updated by the 

middle of 2018 

and approved by 

the Demining 

Commission in 

BiH 

Mine awareness 

SOP’s in BiH 

revised and 

updated by the 

middle of 2018 

and approved by 

the Demining 

Commission in 

BiH 

2. Since January 2018, 

under BHMAC 

leadership, there will 

be a continuous 

identification and 

prioritisation of 

affected groups. 

Within these, there 

Number of users 

of MA measures 

in 2016 (gender 

and age 

disaggregated)  

 

Number of users of MA 

measures annually 

(gender and age 

disaggregated) 

Continuous 

identification of 

all affected group 

and continuous 

conduct of MA 

measures  

                                                

 

41
 Maputo Action Plan, Action 10:   Each State Party that has reported mined areas under its jurisdiction or control 

will provide mine risk reduction and education programmes, as part of broader risk assessment and reduction 
activities targeting the most at-risk populations. These programmes shall be age-appropriate and gender-sensitive, 
coherent with applicable national and international standards, tailored to the needs of mine-affected communities and 
integrated into ongoing mine action activities, namely data gathering, clearance and victim assistance as appropriate.  
Maputo Action Plan with guidelines for the implementation of Ottawa Convention obligations for the period 2014 – 
2019: 
 http://www.maputoreviewconference.org/fileadmin/APMBC-RC3/3RC-Maputo-action-plan-adopted-27Jun2014.pdf  
42

 Action Plan Dubrovnik, Action 3.2: „Protect people from harm “ 
Affected States parties will, as soon as areas under its jurisdiction or control are known to be affected, take all feasible 
steps to prevent civilian casualties by immediately developing and providing targeted and focused age, gender and 
ethnic sensitive risk reduction, education programmes that are based primarily on an assessment of need and 
vulnerability and an understanding of risk-taking behaviour.“ Action Plan Dubrovnik with guidelines for successful 
fulfilment of obligations under the Convention on Cluster Munition for the period 2015–2020: 
http://www.clusterconvention.org/wp-content/uploads/2016/04/The-Dubrovnik-Action-Plan.pdf  
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will be a continuous 

conduct of adequate 

MA measures which 

are gender and age 

sensitive, under the 

leadership of BHMAC 

Children and 

adolescents: 

31.976 

Adult persons 

(male and 

female): 824 

 

4.  

 

 

 

BHMAC will ensure 

efficient coordination 

of MA activities 

through the working 

group meetings with 

all relevant 

stakeholder, which will 

be held twice a year 

(or more often if need 

be)  

The number of 

MA working 

group meetings 

held in 2017 

The number of MA 

working group meetings 

held within one year, with 

minutes distributed after 

the meeting  

BHMAC 

conducts efficient 

coordination of 

MA measures 

through at least 

two annual 

meetings of the 

coordination 

working group. 

Minutes are 

made and 

distributed after 

the meeting 

5.  By 2020, MA 

measures will be 

integrated into 13 

educational systems, 

with continuous 

conduct through 

gender and age 

sensitive materials, 

through coordination 

between BHMAC and 

Ministry of Education  

In 2017 there is 

no obligation of 

integrating MA 

measures into 

educational 

plans and 

curriculums 

Annual number of 

educational systems 

which integrate MA 

measures 

Indicator of MA materials? 

Number of schools that 

accept and use 

appropriate MA materials 

MA measures 

integrated into 

1343 educational 

systems in BiH 

by 2020. 

 

Mine victim assistance 

There are 8.802 registered persons in BiH (120 underaged females, 1.084 adult females, 629 
underaged males, 6.821 adult males, 125 men of unknown age and 23 females of unknown age) 
who lost their life or who were injured in accidents caused by mines/ERW in the period between 

                                                

 

43
 Total number of ministries for education in BiH 
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1992 and 2017.  BiH is obliged to provide adequate assistance to the mine/ERW victims44 being 
a state signatory of the Ottawa Convention, Convention on Cluster Munition and Convention on 
Prohibitions or Restrictions on the Use of Certain Conventional Weapons. In the Convention on 
Cluster Munitions that prohibits the use, transfer, and stockpiling of cluster bombs, “Cluster 
munition victims” means all persons who have been killed or suffered physical or psychological 
injury, economic loss, social marginalisation or substantial impairment of the realisation of their 
rights caused by use of cluster munitions. They include those persons directly affected by cluster 
munitions as well as their affected families and communities. “45 As a state signatory of the 
Convention on the Rights of Persons with Disabilities, BiH is obliged to provide assistance to 
persons with permanent consequences. The term “survivor” relates both to underaged and adult 
females and males who survived an accident caused by mines/ERW, while the ‘indirect victims’ 
are the family members of persons who lost their lives or who were injured in mine accidents.46   

In Article 6.3 of the Ottawa Convention, there is a short review on mine victim assistance, where 
it is said that “Each State Party in a position to do so shall provide assistance for the care and 
rehabilitation, and social and economic reintegration, of mine victims and for mine 
awareness programmes.” Chapter IV of Maputo Action Plan is dedicated to mine victim 
assistance and comprises of seven appropriate actions.47 Key principles that are the basis for 
these actions relate to impartiality, equal participation of mine/ERW victims in society and 
integration of mine victim assistance into wider politics, plans and state legislature relating to 
disability to ensure sustainability. Action 4 from Action Plan Dubrovnik for the implementation of 
the obligations arising from the Convention on Cluster Munitions is dedicated to mine/ERW 
victim assistance, and it anticipates four appropriate actions. 48  Long-term solution that will 
guarantee the right of mine/ERW victims and take into the consideration their needs may be 
ensured only through the application of dual approach to mine/ERW victim assistance, along 
with specific and wider efforts that will contribute to the realisation of obligations towards victim 
assistance. It is exactly what integrated approach to mine victims implies. 49  This Strategy 
supports the key principle that specific efforts in mine/ERW victim assistance short-term 
solutions, and they should be applied until the mine victim assistance is efficiently integrated in 
wider sectors and frameworks. 50 
 
At the BiH level, the Ministry of Civil Affairs has the jurisdiction over the coordination of all the 
aspect of health protection, education, sport and culture. Various institutions play various roles in 
the domain of social assistance, (including victim assistance) in Bosnia and Herzegovina, on 
state, entity and cantonal level. Social protection is under the jurisdiction of entity government. 
Law on Principles of Social Protection differentiates civil and war victims with disability; 
assistance to both categories is arranged through several this Law regulations.51  Furthermore, 
the Law on Principles of Social Protection differentiates the civilian and military victims of war. 
Protection and care for mine/ERW victims are defined by the Law   on Principles of Social 
Protection, Protection of Civil Victims of War, and Protection of Families with Children. Civilian 

                                                

 

44
 All references concerning victims, survivors, other persons with disabilities, indirect victims and other persons in 

affected group are gender and age sensitive, i.e. they relate to both adult and underaged females and males. 
45

 Convention on Cluster Munition, Article 2. Definition 
46

 The CCM Coordinators for 2016 and 2017 on Victim Assistance and international Cooperation and Assistance, 
Guidance on an Integrated Approach to Victim Assistance, 2016) 
47

 Maputo Action Plan, Action IV, Victim assistance 
48

 Action Plan Dubrovnik, Action 4.1, Strengthen national capacities, Action 4.2. Increase the involvement of victims, 
Action 4.3. Share information, Action 4.4. Provide support, assist and cooperate 
49

 The CCM Coordinators for 2016 and 2017 on Victim Assistance and international Cooperation and Assistance, 
Guidance on an Integrated Approach to Victim Assistance, 2016) 
50

 Convention on Cluster Munition, Article 5, Para 2. (c) 
51

 Law on Principles of Social Protection, Protection of Civil Victims of War, and Protection of Families with Children 
(“Official Gazette of the Federation of Bosnia and Herzegovina”, no. 36/99, 36/99, 54/04, 39/06 and 14/09) 
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casualties are defined as persons with bodily harm due to injury related to the war events 
(bombing, street fights, explosions of war materials, random bullet etc.)  which resulted in bodily 
harm, physical or psychical damage or significant deterioration of health conditions. The 
precondition for indulging rights to assistance according to the Law in FBiH and RS is a bodily 
harm of at least 60% or permanent bodily disfunction.  
 
BiH Council for Persons with Disabilities, formed 2010, has the jurisdiction for the 
implementation and follow-up of the Convention of the rights for Persons with Disabilities.52 The 
Council consists of 20 members: 10 of them represent all the levels of authority (state, entity and 
Brčko District) while other 10 members represent the organisations of persons with disability of 
social interest in entities and Brčko District.53 
 
BHMAC authority in the domain of victim assistance relate to management of the central 
BHMAC database that also contains data on mine/ERW victims, in accordance with the 
Demining Law from 2002. BHMAC will ensure further collection, storing, analysis and distribution 
of data on accidents caused by mines/ERW, gender and age disaggregated, all to enable the 
updated view of the number of victims and accurate understanding of all affected groups. Apart 
from that and having considered the significance of integration of victim assistance into wider 
plans, politics and structures on state and entity levels to ensure sustainable support to 
survivors, the Demining Commission in BiH and BHMAC will take account of distribution of the 
victims’ information to the relevant ministries, and that information on victims are integrated into 
wider plans and systems on state and entity level. 
 
As a permanent working body, Bosnia and Herzegovina Coordination Body for mine/cluster 
munition/ERW victim assistance will be established and organised on formal-legal basis, and all 
the relevant actors will participate in its work to enhance coordination. It is expected that the 
Council’s work in advocacy result in integration of victim assistance into relevant mechanisms of 
coordination, including health and social protection, disability, education and poverty reduction. 
The Coordination Body will make efforts to raise awareness in all respective ministries with 
jurisdiction over the mine assistance in BiH, in accordance to obligations arising from internal 
(state) legislature and international conventions. The Decision on establishment of the 
Coordination Body has been forwarded for adoption to the Council of Ministers, and a feedback 
is expected as soon as possible. 
 
 
 
 
 
Strategic goal 5: Victim 
assistance 

Mine/ERW victims have access to gender and age 
sensitive services which respect diversity. Through them, 
they indulge their rights and possibilities that ease their 
inclusion into society on the principle of equality with 
others. 

Operational goals Starting 
points 

Indicators Target state 

                                                

 

52
 Initial BiH report on the implementation of the UN Convention on the Rights of Persons with Disability, March 5, 

2013 
53

 Ibid.  



32 | 52 

 

1. Since 2018, Coordination 
Body for victim 
assistance on the state 
level is established 
formally and legally and 
meets twice a year or 
more frequently, if need 
be; all relevant actors 
participate in meetings 54  

In 2017, a 
preparatory 
meeting was 
organised of 
the 
Coordination 
Body for Victim 
assistance 

Number of annual 
meetings of the 
Coordination Body 
for Victim 
assistance 

At least two 
meetings of the 
National 
Coordination Body 
for mine victim 
assistance 
annually, with 
minutes made and 
distributed after 
the meeting 

2. By 2019, the 
Coordination body for 
victim assistance will be 
represented in the BiH 
Council for Persons with 
Disabilities and 
authorised to ensure the 
rights of survivor victims 
are recognised and 
integrated into wider 
plans of assistance for 
persons with disability. 
 

In 2017, there 
is no 
representative 
of the 
Coordination 
Body for Victim 
assistance 
within the 
Council for 
Persons with 
disabilities in 
BiH 

State Coordination 
Body for Victim 
assistance is 
officially introduced 
to the Council for 
persons with 
Disabilities in BiH  
 
 

In 2018, National 
Coordination Body 
for victim 
assistance is 
officially 
introduced to the 
Council for 
Persons with 
Disability in BiH 
 

3. After the advocacy work 
of the Coordination Body 
for Victim assistance, 
victim assistance will be 
integrated into the 
programmes of relevant 
coordination 
mechanisms in the 
sectors of health and 
social protection, and in 
the domains of poverty 
reductions and 
coordination of 
assistance to persons 
with disability on the level 
of ministries (Ministry of 
Civil Affairs, Ministry for 
Human Rights and 
Refugees) and other 
relevant departments of 
Brčko District, entity and 
cantonal ministries, in 
order to ensure efficient 
coordination and 
information exchange.  
 

In 2017, victim 
assistance is 
not integrated 
in the work 
programmes 

The number of 
Coordination 
mechanism which 
encompass victim 
assistance in their 
programmes  
 
Formal legal 
acceptance of the 
wide definition of 
victim from the 
Convention on 
Cluster Munition 

Victim assistance 
is integrated into 
coordination 
mechanisms of 
work programmes 
by 2019. 

                                                

 

54
 Including members of the Council for Persons with Disabilities, national organisations that provide victim assistance, 

Demining Commission in BiH and relevant ministries. 



33 | 52 

 

4. BHMAC will continuously 
collect and analyse all 
mine/ERW victims, 
gender and age 
disaggregated, and 
forward them to relevant 
ministries to ensure their 
integration into wider 
systems of information 
about persons with 
disabilities.  

Situation as of 
January 2017. 

The number of 
systems on the 
state level with 
information on 
injuries and/or 
disabilities, 
including 
information on 
mine/ERW victims 
disaggregated by 
gender and age 

Since January 
2018, information 
on mine/ERW 
victims 
disaggregated by 
gender and age 
are being 
integrated into 
wider information 
systems on 
injuries and 
disability 

Management of residual contamination 

It is expected that BiH by 2025 arrives to the completion phase in identification and clearance of 
all known contaminated areas. In that occurrence, it will change to the phase with focus on 
proactive survey and clearance operations to the phase of resolving residual mine/ERW 
contamination in which it will use an adequate reactive response to mitigate the residual 
contamination. 55  As BiH progresses towards this transition, the planning of sustainable 
management of residual contaminations will become more significant, and it will require higher 
strategic status. This process is often characterised by transition from survey and clearance 
programmes mainly financed from international sources to the context where the jurisdiction is 
transitioned to existing state structures, while the operations are finances out of state budget.  

Several national actors have significant role in mine action BiH, and they are of crucial 
significance for the successful identification and clearance of mines/ERW. Considering its 
technical capacities, BiH is in a good position to effectively and efficiently manage with its long-
term issue of residual contamination using its own capacities. However, it is important that 
relevant actors initiate the process of planning of the residual contamination management before 
BiH fulfils its obligations arising from Article 5 i.e. Article 3 of the two major conventions. These 
actors should consider a whole set of issues, including future management and the location of 
mine action database on the state level. BiH is obliged to create a strategy for management of 
residual contamination through the participation of all the relevant factors by the year of 2022. 
The active participation of Armed Forces BiH and Administrations for Civil Protection from 
entities and Brčko District will be highly significant, since it is assumed their role would be bigger 
in resolving the issue of residual contamination. 

Implementation of the BH Strategy 

Under the leadership of the Demining Commission in BiH that operates within the Ministry of 
Civil Affairs and in direct cooperation with BHMAC, BiH will ensure a complete implementation of 
this Strategy. BHMAC will lead in creation of action plans with appropriate assessment of 
necessary financial means and achievement of the five strategic goals, with the focus on the 
operationalisation of strategic goals. 

Follow-up, revision and evaluation of BH Strategy 

                                                

 

55
 Residual contamination in this context relates to mine/ERW contamination found after all reasonable efforts made to 

identify and treat all suspect areas.  
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Follow-up of the implementation of the Strategy and its revision provides the ability to better 
comprehend the achievements and challenges, to enable the adjustment of the direction and the 
structure of the programme, and to improve future versions of the Strategy. Follow-up of the 
implementation of the Strategy represents the continuous function which uses the systematic 
collection of information on indicators, to provide key actors with information of achieved 
progress and operational goals, measured through the starting points and target states and 
indicators of achievement of the operational goals set in the Strategy.   

In direct cooperation with relevant actors, BHMAC is responsible for the follow-up of the 
implementation of this Strategy. Preconditions for the follow-up are efficient information 
management with clear criteria for collection, storage, analysis and dissemination of information, 
reporting systems, quality coordination, and cooperation with relevant actors. The follow-up will 
enable the identification of advantages and deficiencies of the mine action programme in BiH, 
and it will enable both BHMAC and partners to resolve problems, improve activities, upgrade 
achieved success, and to adjust to changeable circumstances.  

BHMAC and the Demining Commission in BiH will ask for the first revision of the Strategy in 
2020, and then in 2023, to consider the achieved progress and adjust the Strategy to all possible 
changes in this context if need be, and to ensure its continuous relevance. In case of significant 
contextual changes, revision can be asked for prior to 2020 for Strategy to remain relevant. 
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Annexes 

Annex I: Programme of the workshop for strategic planning in mine action in BiH and priority setting, held November 
2016.  

Day 1: Monday 7 November  

Time Session Content Responsible  Method 

09.45 – 10.00 Participant 
registration 

Registration of all workshop 
participants 

Workshop participants  

10.00 – 10.40  Opening session  Formal opening of the 
workshop   
and welcome  

Demining Commission 
BHMAC 
 

 

10.40 – 11.00 Introduction to the 
workshop 

Workshop overview, objectives 
and goals 

Ms. Åsa Massleberg, GICHD Advisor Strategic Management  

11.00 – 12.00 Introduction to BiH’s 
national mine action 
programme  

Brief history, key achievements 
main challenges and way 
ahead  

Mr Tarik,  BHMAC 
 

Presentation 

12.00 – 12.20 The Armed Forces of Bosnia and Herzegovina 
 

Presentation 

12.20 – 13.20 Lunch  

13.20 – 14.00 Introduction to BiH’s 
national mine action 
programme 

Brief history, key achievements 
main challenges and way 
ahead 

The Federation of Bosnia and Herzegovina Civil Protection 
Norwegian People’s Aid (NPA) 

Presentation 

14.00 – 14.30 Introduction to BiH’s 
national mine action 
programme 

Questions and answers 
General discussions  

All participants Discussions 

14.30 – 15.00 Introduction to 
Strategic Planning 

Presentation of good practices 
and lessons learnt in strategic 
planning processes globally  

Ms. Åsa Massleberg, GICHD Advisor Strategic Management Presentation 
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15.00 – 15.15 Coffee Break 

15.15 – 15.45 Mainstreaming 
operational efficiency 
in strategic planning  

Operational efficiency and key 
land release principles, Land 
Release IMAS 07.11 

Ms. Helen Gray, GICHD Advisor Operational Efficiency  Presentation  

15.45 – 16.00 Wrap-up of day 1 Summary of the day 
Questions & answers 

Ms. Åsa Massleberg, GICHD Advisor Strategic Management  

Day 2: Tuesday 8 November 

Time Session Content Responsible Exercises 

09.00 – 09.15 Recap Key points from Day 1 Ms Åsa Massleberg, GICHD Advisor Strategic 
Management 

 

09.15 – 09.45 Mainstreaming 
information 
management in 
strategic planning  

Key IM principles 
IM and strategic planning 

Ms Anne-Li Nauclér, GICHD Advisor, Information 
Management 

 

09.45 – 10.15 Mainstreaming gender 
and diversity in 
strategic planning  

Presentation of key gender and diversity 
issues 

Ms Arianna Calza-Bini, GMAP Director  

10.15 – 10.30 Coffee Break    

10.30 – 10.45 Understanding the 
context: introduction  

Introduction to context analysis tools Ms. Åsa Massleberg, GICHD Advisor Strategic 
Management 

 

10.45 – 12.30  Context Analysis  Stakeholder analysis,  

 Strengths, weaknesses, opportunities 
and threats (SWOT) analysis 

 PESTLE 

Participants work in groups using different context 
analysis tools 

 

12.30 – 13.30 Lunch 

13.30 – 15.00 Context Analysis Group work, continued 
Group presentations and discussions 
Questions & answers 
Discussions 

Workshop participants  

15.00 – 15.15 Coffee Break    
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15.15 – 16.00 Review of the day and 
overview of tomorrow’s 
programme 

Feedback/questions from participants GICHD  

Day 3: Wednesday 9 November 

Time Session Content Responsible Method 

09.00 – 09.15 Recap Key points from Day 2 GICHD  Presentation 

09.15 – 09.45 BiH 2009–2019 
national strategy  

Key aspects of current strategy 

evaluation feedback: limitations and 
challenges 

BHMAC  

Ms. Åsa Massleberg, GICHD Advisor 
Strategic Management 

Presentations  

09.45 – 10.00 Vision, mission, and 
objectives  

How do vision, mission, objectives and 
outcomes differ?  

Ms. Åsa Massleberg, GICHD Advisor 
Strategic Management 

Presentation  

10.00 – 10.30 Define and agree upon vision, mission and 
time-line for the national mine action 
strategy  

Divide participants into groups, each 
group suggests a vision, mission and 
time-line 

Group work 

10.30 – 10.45 Coffee Break  

10.45 – 12.30 Vision, mission and 
time-line 

Group presentations on vision, mission and 
time-line. Feedback and discussions. Agree 
on vision and mission 

Each group presents a suggested 
vision, mission and time-line.  

Group work 

12.30 – 13.30 Lunch 
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Day 4: Thursday 10 November  

Time Session 
 

Content Responsible Method 

09.00 - 09.15 Recap Key points from Day 3 GICHD   

09.15 – 10.30 Drafting strategy 
sections  

Participants are divided into 
working groups, covering each 
strategy section, based on their 
experience and expertise 

For each strategy section, each working group is 
tasked to develop: 

 Objective 

 Outcomes 

 Targets  

 Indicators 

 Baseline 

Group work 

10.30 – 10.45 Coffee Break  
 

13.30 – 14.45 Strategy structure Discuss and agree on proposed strategy 
structure.  

BHMAC 

Ms. Åsa Massleberg, GICHD Advisor 
Strategic Management 

Workshop participants  

Presentations  

Group discussions 

14.45 – 15.15  Strategy structure Enabling strategy monitoring and evaluation 
(M&E) 

Baselines, targets, indicators, outcomes, 
ojectives 

Ms. Åsa Massleberg, GICHD Advisor 
Strategic Management 

Presentation  

15.15 – 15.30  Coffee Break 

15.30 – 16.00  Review of the 
day/overview of 
tomorrow’s 
programme 

Participant feedback; requests and 
suggestions 

GICHD  

Workshop participants 
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10.45 – 12.30 Drafting strategy  
Sections 
 

As above.  As above.  Group work 

12.30 – 13.30 
 

Lunch 

13.30 – 15.00 Group work 
presentations 

Group work presentations  
Questions and answers 
Group discussions 

Each group presents on the above,  
 
Feedback from workshop participants.  

Group presentations 

15.00 – 15.15 
 

Coffee Break 
 

15.15 – 15.45 Monitoring and 
reviewing the 
national strategy  
 
 

Key aspects of the monitoring 
and reviewing phases. Future 
and action points 

BHMAC 
GICHD  

Presentations  

15.45 – 16.15 Way ahead: 
finalising and 
approving the 
national strategy  

Agree on next steps, define roles 
and responsibilities.  

BHMAC  
GICHD 

Presentations 
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Annex II: List of participants in the workshop for strategic planning in mine 
action and priority setting, held November 2016.  

 

No. Name Surname Organisation Function 

1 Ilija Mikić Armed Forces BiH 
Quality assurance officer in 

demining 

2 Refik Fazlić Armed Forces BiH 
Colonel, Chief of office for removal 

of UXO 

3 Branka Vitković BHMAC 
Senior assistant for mine 

awareness 

4 Esher Sadagić BHMAC 
Senior assistance for mine victim 

assistance 

5 Goran Ždrale BHMAC 
Senior assistant for analysis and 

reporting 

6 Ivana Radonjić BHMAC Assistant, translator 

7 Muvedeta Tuno BHMAC 
Senior technical assistant for 

projects 

8 Ranko Banjac BHMAC Chief of Quality Control  

9 
Tarik Šerak BHMAC 

Chief of the Department for MA 
Management 

10 Viktor Filipović BHMAC Assistant chief 

11 Zdravko Jonjić BHMAC Assistant Director for operations 

12 Željko Đogo BHMAC 
Senior technical assistant for 

analysis and reporting 

13 Tatjana Bojinović BHMAC Banja Luka 
Chief of office for Quality 

Assurance 

14 Nebojša Stjepanović 
Civil Protection Brčko 

District  
Chief of the unit for demining  

and EOD 

15 Blažen Kovač 
Demining Commission  

in BiH 
Member 

16 Sead Muratović Eco-Sport Group Sarajevo President 

17 Melchior Opielewicz EUFOR Chief of Department for Mine Action 

18 Željko Kalinić EUFOR Chief of ground operations 
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19 Enes Dolić 
Federal Administration of 

Civil Protection 
Chief of demining sector, chief of 

demining operations in FBIH 

20 Murat Baručija 
Federal Administration of 

Civil Protection 
Chief of the organisational unit for 
demining and destruction of UXO 

21 Mustafa Kadribegović 
Federal Administration of 

Civil Protection 
Technical assistant for planning 
and the conduct of operations 

22 Saša Sarić Genesis 
Coordinator of mine awareness 

project 

23 Zorica Lučić ICRC 
Responsible for liaising with 

RCSBIH -   ICRC 

24 Gregor Sančanin ITF 
Chief of Implementation Office for 

BiH 

25 Marija Trlin 
Mine Detection Dogs 
Centre BiH (MDDC) 

Officer for public relations/project 
management 

26 Milenko Tomić Ministry of Defence BiH 
Senior technical assistant for 

civilian and military cooperation 

27 Darvin Lisica NPA 
Regional Director for South-East 

Europe 

28 Svjetlana Pavlović Posavina bez mina Director 

29 Snježana Kovač 
Red Cross  

Republic of Srpska 
Coordinator of mine awareness 

programme 

30 Senadin Kumro 
Red Cross  

Federation BiH 
Coordinator of MA, SALW  

and DPP programmes 

31 Ivana Grujić Red Cross Society BiH 
Coordinator of the humanitarian 

demining issues 

32 Milisav Pantić 
Republic Administration of 

Civilian Protection RS  
Senior technical assistant  
for planning and reporting 

33 Željko Volaš UDAS President 



Annex III: Tasks of the Demining Commission in BiH and BHMAC, in 
accordance to the Demining Law in BiH from 2002 
 

Basic tasks of the Demining Commission in BiH, according to the Demining Law in BiH, 
encompass the following: 
 

1. Presentation of Bosnia and Herzegovina at conferences related to mine action, 
2. Approval of standards and proposing candidates for leading functions in BHMAC, 
3. Approval of internal regulations for the work of BHMAC, 
4. Improvement of cooperation between FBiH and RS, 
5. Submission of regular reports to the Council of Ministers BiH, 
6. Regular reporting to the Board of Donors about the mine action programme. 

 
 
BHMAC conducts following tasks, in accordance to Demining Law in BiH: 
 

1. To maintain and run the central minefield database and capacities for mapping, 
2. To suggest technical and safety standards as well as quality assurance standards of 

the completed demining operations, and to suggest certificates for the approval to the 
Commission, 

3. To review qualifications evidence of international and national organisations during 
their accreditation, 

4. To propose training standards for the approval of the Commission, and the follow-up 
and report on their conduct, 

5. To prepare propositions for tasks on demining of the areas on Inter-Entity 
Confrontation Line, for the approval of the Commission, 

6. To prepare work plans and budgets for its activities, as well as reports and 
calculations, for the approval of the Demining Commission in BiH and forward to the 
Board of Donors. 
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Annex IV: Key risks for the programme (as identified by the participants of 
the workshop for strategic planning, held in Sarajevo, November 2016) 

 Diminished donor interest, 

 Limited financial means, 

 Previous problems in BHMAC management and negative publicity, 

 Absence of quality information management process, 

 Diminished operational effectiveness 

 Limited conduct of Land Release process 
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Annex V: Expected contribution of mine actions in achievement of the 
sustainable development goals56  
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

                                                

 

56
 GICHD-UNDP, Leaving no one behind: Mine Action and the Sustainable Development Goals, February 2017. 



6 | 52 

 

 

 

 

 

  



7 | 52 

 

Annex VI: BHMAC responsibilities regarding the Mine Awareness measures 
(taken from the Mine Awareness Standard in BiH) 

Chapter II 

RESPONSIBILITIES AND COMPETENCES 

BHMAC has following responsibilities and competences: 

1. To conduct accreditations of organisations, and certification of their operations, in accordance 
with the Guideline for accreditation of MA organisations, 

2. To manage, coordinate and monitor collection of information and assessment of needs in 
accordance with the Standard, and to ensure transparency of needs for MA,  

3. To establish database of information collected within the assessment of needs for MA, 
information on conducted control over the MA activities and information obtained through 
coordination, as a part of the BHMAC database for mine action. Additionally, it ensures the 
availability of information to all stakeholders, 

4. To exchange gathered information with relevant organisations from other sectors (health, 
educations, transport, informing etc.), 

5. To ensure stakeholders the access to the evaluation reports, 

6. To ensure that national needs assessment for MA needs contains information on planned 
activities and strategies of other organisations, 

7. To create a tutorial/guideline for conducting a needs assessment, 

8. To distribute the result of the assessment to other relevant organisations, 

9. To prepare a national plan for MA as a part of the national plan for mine action, 

10. To coordinate with MA and other organisations included in mine actions in the preparation of 
the national plan, to avoid duplication of activities and unnecessary expenditures, 

11. To ensure information and resources to assist planning; 

12. To coordinate with organisations from other sectors (e.g. education, informing etc.) in 
planning the mine action, including MA, 

13. To approve plans of organisations within the continuous process of certification of MA 
operations, 

14. To ensure the implementation of MA projects in accordance with needs and priorities set in 
the phase of assessment and planning, 

15. To establish operational mechanism of control over the implementation of MA activities on 
the state level, 

16. To conduct monitoring over the access to affected communities and target groups. 
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17. To provide technical and advisory assistance to MA organisations, as well as support to the 
implementation of MA projects, by engaging internal and external resources (technical 
assistance, professional assistance, media personnel etc.), 

18. To assist in coordination between MA organisations and other government agencies and 
sectors, 

19. To ensure collection and analysis of information obtain through control prior to the evaluation 
process, 

20. To oversee the changes within the national context of mine action, and to enable exchange 
of resulting information, 

21. To track changes in general operational environment through collection, analysis and 
dissemination of information obtained through monitoring of MA and other activities (e.g. mine 
victim assistance), 

22. To encourage MA organisation to conduct the evaluations of their own MA projects, 

23. To conduct evaluation of the national MA programme and activities as a part of national mine 
action plan, 

24. To encourage information exchange between MA organisations and other relevant 
stakeholders, and to gather and disseminate evaluation results as ‘lessons learned, 

25. To ensure planning and taking actions according to findings and results of evaluation. 
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Implementation of Mine Action Strategy 2009-2019 over the past nine years of its implementation, characterizes the amount of funds collected 

and spent at 50% of the planned level. Collecting and spending funds by the donors remained at about the same level throughout the whole 

period, which proved to be very good because there was no increase in the amount of collection, allocation and spending of resources from  local 

sources. Table 1 shows the amount of collected and spent funds per year of implementation of the Strategy. 

Year of implementation 2009 2010 2011 2012 2013 2014 2015 2016 TOTAL 

BiH sources (mil. KM) 26.59 30.78 20.12 16.88 16.73 21.48 19.51 18.97 171.06 

Donors (mil. KM) 29.47 27.05 20.53 16.63 18.77 20.49 15.63 14.76 163.33 

Total funds provided (mil. KM) 56.06 57.83 40.65 33.51 35.50 41.97 35.14 33.73 334.39 

Table 1. Financial review of mine action 2009-2016 

In 2017, a total of 32 million KM was spent. The average amount of 40.71 million KM per year tells us that this is the volume of funds that can 

be expected in the next eight years, as foreseen in the new Mine Action Strategy for the period 2018-2025. Through the realization of the new 

Strategy, Bosnia and Herzegovina will meet the requirements of the Ottawa Convention. 

Over the past nine years of Mine Action Strategy 2009-2019 implementation, similar to the financial one, it is also characterized implementation 

of the Operational Plan with the difference that in the last three years there has been a fall in operations of land release to the final beneficiaries 

(Land Release). This proves that not just financial funds and their inadequate amount of collection is the only reason for insufficient 

implementation of mine action activities, but the fall of the efficiency of non-technical and technical methods. 
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Table 2. Operational review of  mine action 2009-2017 

Table 2 shows the implementation of operational plans for the last nine years. Total of released land is 494 km2, total of cancelled land (NTS) is 

394.13 km2. Total of technical methods (clearance + technical survey) is 99.87 km2 and the ratio of NTS - TS method is 80% - 20%. 

The Demining Commission in BiH and the BiH Mine Action Center in cooperation with the Delegation of the European Union to Bosnia and 

Herzegovina launched the Land release IPA 2011 project in order to try to find a more efficient and more effective way of using operational and 

financial resources as well as harmonizing national standards with International Standards for Humanitarian Demining (IMAS). The project was 

implemented from 2012 to 2015. Five pilot projects were implemented in different geographical, climatic and mined areas in Bosnia and 

Herzegovina. After the pilot projects that showed good results, we continued with the implementation of the new methodology. So far, 11 MSPs 

have completed with the total area of 42.8 km2. There are 10 MSPs on going and totalling 42 km2. The results of finished MSPs are presented in 

Table 3 and they indicate that the new 

  
2009- 

beginning 
2010 2011 2012 2013 2014 2015 2016 2017 

2018 - 

beginning 
TOTAL 

Suspected area 

SHA /km
2
/ 

1.555 494 km
2
 1.061 

Clearance km
2
 1.94 2.35 3.13 1.3 1.89 1.85 1.64 1.33 0.83 

 
16.26 

Technical 

survey km
2
 

10.8 9.39 9.56 7.46 9.17 10.12 8.39 10.39 8.33 
 

83.61 

TOTAL 

km
2
 

12.74 11.74 12.69 8.76 11.06 11.97 10.03 11.72 9.16 
 

99.87 
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Table 3. Review of finished MSPs 

Mine suspected area MSP 
SHA 

/ m2/ 

Cancelled 

/m2/ 

Number of 

found and 

destroyed 

mines  

Cleared 

/m2/ 

Reduced 

/m2/ 

Physically 

treated 

/investigation 

paths m2/ 

Land 

released /m2/ 

Number 

of mines 

/ha 

Podvelež 5,990,000 5,675,011 23 8,660 190,631 44,876 5,990,000 27 

Kupres 9,410,000 9,294,082 18 32,992 206,770 17,018 9,410,000 5 

Avramovina 1,310,000 852,235 32 20,002 297,845 30,063 1,310,000 16 

Tursanovo Brdo 1,550,000 1,243,770 46 12,894 274,629 40,765 1,550,000 36 

Vlasic 1 2,500,000 2,000,738 258 23,881 211,267 24,768 2,500,000 108 

Brezicani 3,380,000 2,726,101 36 3,173 651,187 72,234 3,380,000 113 

Lukavica 6,770,000 2,291,617 40 9,366 305,056 53,133 6,770,000 43 

Praca 2,141,221 1,746,520 132 26,959 381,791 53,638 2,141,221 49 

Velika Dreznica - Suicka 

poljana 3,900,000 3,524,686 380 45,393 515,149 121,776 3,900,000 84 

Mitrici 2,039,000 1,730,631 66 40,814 322,262 50,476 2,039,000 16 

Josanica - Turija 3,798,741 3,552,931 113 18,301 229,565 61,238 3,798,741 62 

TOTAL 42,788,962 34,638,322 1144 242,432 3,586,153 569,985 42,788,962 47 
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methodology is more efficient considering that the ratio of non-technical and technical methods is 91% to 9%, as the number of found mines per 

hectare which now averages in 47. On the basis of these assumptions and the fact that in the new Mine Action Strategy 2018-2025 this new 

methodology will be the basis for the implementation of the strategic objective 3, the projection of the necessary financial resources has been 

made to fulfil it. The years of 2016, 2017 and 2018 are transitional years for introducing new methodology and they are characterized by 

implementation of the operations in these two ways, the old 'traditional' and 'new'. 

In March 2019 expires the deadline for the second extension of the Ottawa Convention that Bosnia and Herzegovina received in 2008. The 

Demining Commission in BiH has decided in 2017 to start drafting the Request for the extension of Bosnia and Herzegovina's timeframe under 

the Ottawa Convention, provisionally for two years over 2019-2021. For these purposes, the operational and financial plan for 2019 and 2020 

were made (Table 4 and Table 5) 

 

Table 4. Operational plan for two years Extension request 2019-2020 

 

82.000.000 97.000.000 179.000.000

30.000.000 30.000.000

13.000.000 13.000.000 26.000.000

1.000.000 1.000.000 8.400.000

126.000.000 111.000.000 237.000.000

131.600.000 131.600.000 263.200.000

9.000 9.000 18.000

TOTAL

(square meters)/ 

No.signs
ACTIVITY IMPLEMENTER

Survey SHA BHMAC

Urgent marking BHMAC

2020

Cleared area-mine clearance Accredited organizations

TOTAL

NON TEHNICAL SURVEY AND MARKING SHA (square meters)/No.signs

2019

Cancelled area-non-tehnical survey BHMAC

Cancelled area-non-tehnical survey BHMAC,AFBH,NPA

Reduced area-tehnical survey Accredited organizations

LAND RELEASE
2019 2020

TOTAL

(square meters)
ACTIVITY IMPLEMENTER
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Table 5. Financial plan for two year Extension request 2019-2020 

After this temporary Extension request, Bosnia and Herzegovina will submit a Request for a Final Extension which would define the deadline for 

the mine problem to be resolved. According to operational and financial indicators, this could be 2025, as anticipated by the new Mine Action 

Strategy 2018-2025. Since 2020, full implementation of the new land release methodology is expected, so it is expected that the share of 

technical methods will be further reduced compared to non-technical to the level of 7-8%. 

Based on all of the foregoing, it has been created the financial plan which envisages a budget of around 336.2 million KM (Table 6) for the 

implementation of the new Mine Action Strategy 2018-2025. 

Financing for the period 2019-2020, National resources and donor resources  

National resources BAM: AF of BiH: 2019 - 4.5 mil, 2020 - 4.5 mil, BHMAC: 2019 - 5.945 mil, 2020 - 5.945 mil. 

Donor resources BAM: 2019 - NPA - 4.5mil, ITF - 10.610 mil, EU,UNDP,ICRC - 4mil; 2020 - NPA - 4.5 mil, ITF - 7.975mil, 

EU,UNDP,ICRC - 3.825mil. 

2.950.000 2.950.000 5.900.000

1.760.000 1.760.000

28.600.000 28.600.000 57.200.000

4.200.000 4.200.000 8.400.000

37.510.000 37.750.000 73.260.000

2.950.000 2.950.000 5.900.000

50.000 50.000 100.000

3.000.000 3.000.000 6.000.000

40.510.000 38.750.000 79.260.000

TOTAL

(milion BAM)

LAND RELEASE

ACTIVITY
IMPLEMENTER

2019 2020

Cancelled area-non-tehnical survey BHMAC

Cancelled area-non-tehnical survey BHMAC,AFBH,NPA

Reduced area-tehnical survey Accredited organizations

Cleared area-mine clearance Accredited organizations

TOTAL

NON TEHNICAL SURVEY AND MARKING SHA (milion BAM)

ACTIVITY IMPLEMENTER

TOTAL

(milion BAM)

Processed SHA-non tehnical survey

Urgent marking

BHMAC

BHMAC

TOTAL

GRAND TOTAL

2019 2020
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Financing for the period 2021-2025, National resources and donor resources  

 

National resources BAM: 2021 - 21.550mil, 2022 - 21.550mil, 2023 - 21.550mil, 2024 - 21.550mil, 2025 - 21.550mil. 

Donor resources BAM: 2021 - 21.550 mil, 2022 - 21.550mil, 2023 - 21.550mil, 2024 - 21.550mil, 2025 - 21.550mil. 

 

The above data were obtained on the basis of the Mine Action Report and the Financial Plan for the Implementation of the Mine Action Strategy 

of Bosnia and Herzegovina 2018-2025.  
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Table 6. Status of SHA at the beginning of 2018 and assumptions for reduction by 2025 

  with a financial plan for realization 

2018 1061 112 4.2/2.2 3 35.5 5.9 41.4 

2019 949 126 4.2/2.2 3 34.61 5.9 40.51 

2020 823 111 11.392 4.2/2.2 3 32.85 5.9 38.75 

2021 712 142.4 11.392 3.0 3 37.2 5.9 43.1 

2022 569.6 142.4 11.392 3.0 3 37.2 5.9 43.1 

2023 427.2 142.4 11.392 3.0 3 37.2 5.9 43.1 

2024 284.8 142.4 11.392 3.0 3 37.2 5.9 43.1 

2025 142.4 142.4 11.392 3.0 3 37.2 5.9 43.1 

   

TOTAL 336.2 47.2 289.0 

  

BHMAC funds 

/mil.BAM/ 

TOTAL 

/mil.BAM/ 

 Funds 

required 

/mil.BAM/ 

Period 2021- 

2025 cca 8%  

for technical  

methods 

/km 
2 / 

 

Average  

price for  

technical  

method 

/BAM/ 

MRE/LMVA 

/mil. BAM/ 

At the  

beginning of  

the year 

SHA 

/km 
2 / 

SHA  

reduction 

SOPO 

/km 
2 / 

 


